Handoff 54: Docs sync after the visual redesign

Date: 2026-11-09 (America/Toronto)
Written by: Claude Code (implementer), in a separate git worktree
For: the human maintainer, and ChatGPT or Claude chat (reviewer) without repository access
Status: **in_review**: one pull request (#62), documentation only, not merged. Facts only; nothing decided.

> **How to use this file:** upload it with `docs/plan/backlog.md` section 1 and `docs/plan/decision-log.md`. The pull request diff is the source of truth (`build.md` section 14).

Run plan details

Field	Value
Stage	Run 2, part A2: docs sync 6
Base	`main`, at `ba4ccdf` (after #60)
Part 2 boxes relied on	**None** (all still empty)
Merge order	Any, with #61 (handoff 53)

1. What changed

File	Change
`backlog.md` section 1	Rows 44 to 51 now say merged (#52 to #59). New rows 52 (visual redesign, #60), 53 (history scan, #61) and 54 (this sync)
`backlog.md`, live checks	New: (t) SEC-05, (u) SEC-06, (v) ENG-11, (w) the visual redesign, each pointing to its handoff
`backlog.md` section 2	A "State on 2026-11-09" note
`backlog.md` section 5	SEC-05, SEC-06 and ENG-11 say merged. **SITE-03 rescoped**: what #60 did (tokens, one stylesheet, lesson pictures, course page) and what is left (course emblems, a lesson celebration, README screenshots); it no longer waits on SITE-02. **SITE-02**: nothing decided; its open questions named. **SITE-01**: notes where #60 departs from `site-design.md` section 2
`backlog.md` section 6	A note that handoff 52's questions 1 to 3 are open, not decided
`decision-log.md`	"Master run, fourth batch (handoffs 51 to 54)"; eight rows under "Open, awaiting the owner"

File	Change
`README.md`	Unit 3 is released (the "Early days" note said units 1 and 2); sixteen lessons, not eleven, each with its picture; the story site is "not decided"
`docs/run-log.md`	Rows for #59 to #62; the note under the table updated (#43 to #60 merged, the repository public, #61 and #62 open, no box ticked); a "Run 2" entry. Identical on both run 2 branches

2. Recorded as open, not decided

#	Question	Recommendation (planning chat), not yet confirmed
1	Stage names "Worked example" and "Challenge" instead of "See it work" and "Your challenge"	Yes
2	Code text inside lesson pictures, against `site-design.md`	Yes (code only, never sentences)
3	Parents' view: the attempt count, or each attempt	Keep the count
—	Is SITE-02 still wanted; does it share the stylesheet; does B-W1 still hold	None; your call
—	What is left of SITE-03	Course emblems, a celebration, README screenshots

3. How it was checked

Check	Result
Every PR number and merge date	Against `gh pr list --state all`
Every handoff number	Against `docs/handoffs/` (52 is the highest on `main`; 53 is #61)
Links in the changed files	Checked to exist
Nothing written as an owner decision	Section 6 of the backlog and the decision log's decided items unchanged

4. Not done

- **The README's screenshots** still show the old look. New ones belong with what is left of SITE-03.
- **The request text was cut off** after "Update the footer note". I took it to mean the note under the run log's table, and updated that. If you meant another footer (for example the site footer's "Three units are open", which is still true), say so.

5. Next concrete action

Merge this and #61 in any order.

6. Removing the worktree safely

```
cd /Users/DEV/Projects/python-academy
git -C ../python-academy-sync6 status --short   # expect nothing
git worktree remove ../python-academy-sync6
git worktree prune
git branch -d docs/backlog-sync-6
```